STATE OF HAWAII

FORM DFW-CIA 2105
Department of Accounting and General Services
Division of Public Works
MONTHLY ESTIMATI% e g T
FOR THE MONTH OF  June wibJuboz oo =0 t"
Date: July 6, 2016
CONTRACTOR: WATTS CONSTRUCTORS
ADDRESS: 737 BISHOP STREET Contract No. 63268 [+
City, State ZIP: HONOLULU, Hi 96813 DAGS Job No. 12-20-2693
PROJECT TITLE: WAIMANO RIDGE IMPROVMENTS TO BUILDINGS AND SITE
CONTRACT EOR INSPECTION BRANCH USE
{ §f SUBMITTAL REGISTER [t COMMENCEMENT REQUIREMENTS
Basic Contract Amount $ 15,151,000.00  |puE MONTHLY; {717 PROJECT SCHEDULE
'V{ DAILY REPORTS 1] PAYROLL AFFIDAYI
MONTHLY ESTIMATE CHECKLIST [ (" CONTRACT NUMBER
ROJECT NAME AND LOCATION {3 ALL SIBNATURES
} A5 NEED - WASTE REDUCTION PROGRESS REPORT
CHANGE ORDERS pE y
Total § 3,640,635.00 [ ] AJR CONDITION ACCEPTANCE [ ]PAINT ACCEPTANCE
Adijusted Contract Amount $ 18,791,635
WORK ACCOMPLISHED Basic Contract Change Order Total
Completed to Date 3728% & 5,648,981 36.91% S 1,343,855 $ 6,992,836
Retained REDUCED{ ] 8 282,445 S 71,066 $ 353,511
Amount Subject to Payment $ 5,366,536 $ 1,272,789 5 6,639,325
Payments to Date 8 4,904,011 s 1,262,637 5 6,166,648
Payments Now Due 8 462,525 S 10,152 5 472,677
Payment No. FINAL[ ] i2
Ramarka: For projects alrady Accepted and/or
Complated, delets Statement Of Contract Time and FOR OFFICE USE ONLY 2. | canify that the above bill Is corract, just, that payment has not been racelved, and af
add., payroll atiidavits have baen submitted, are current, or proper deduclive exclusions have
[ 1Project Acceptance Date besn mada ta this request; and least B0% of cur workiorce resides in Hawail. [ JAse
[ ]Project Completion Date preferred contractor, | have submitted alf apprenticeship approval forms.
1. Compurted and Checked by
oo Do NG 1 206
3. Rscommended: ) ‘l_’ww»r Diake:
Watls Constructors, LLC
Q m /1’56 AUG 1 ?OP ), Name of Contractar

4. Racommanded: UJ/ Daz
hids, ¥ Poakoe WE 1
{ I

Argn Enginser/Archiect

765’/“,

5. Approved. Branch Chia! or Dixtrict Enginasr

Thet Public Warks Adménistrator cenifies that change ardars have baen lssued and the work performed,

R o gﬂ%:\. AUG 01 2016

w(éﬂ ?rojcof WManreoei2—



DPW-CIA 7/06

BASIC CONTRACT - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June

CONTRACTOR: WATTS CONSTRUCTORS Contract No.: 63268
PROJECT TITLE: WAIMANO RIDGE IMPROVMENTS TO BUILDINGS AND ¢ DAGS Job No.: 12-20-2693
Al

7] CONTRACT]|
9 LICENSE BASIC CONTRACT| COMPL. RETN AMOUNT
O |ERIME CONTRACTOR |TRADE NO. AMCUNT|] TO DATE %2 CMPL % RETAINED

WATTS CONSTRUCTORS |General Contractor ABC-27270 $4,587,699] $2,377,086 51.81% 5% $118,854|A
SUB-
CONTRACT
LICENSE BASIC SUB-CONTRACT| COMPL. BETN AMOUNT
|| SUBCONTHACTOR TRADE NO. AMOUNT| TO DATE % CMPL %| RETAINED
Coralco |Derna / Abatement C-15141 $1,001.339| $956.521 95 52% 5%| $47,826
Thyssen Krupp Elavator Modarnizaton $180,000]  $108,250 60.14% 5% $5,412
Road Buildars Paving AC-14128 $168,889 0.00% 5% $0
Pacific Prefarrad Striping C-12140 $3.844 0.00% 5% 50
Bowman Tarmite Pest Control PCOC -830 $7,765 $3.150 40.57% 5% $157
Island Landscaping Landscaping C-B952 $124,445 0.00% 5% 50
Superior Concrate Concreta/CMU BC-25297 $307.978 $231,755 75.25% 5% $11,587
Eaple Interlors Drywall/ Framing/EIFS  |C-26022 $1,420,013 0.00% 5% $0
Fischer Tile Tila C-22523 $118,250 0.00% 5% $0
MH Electric Elsctrical G-20340 $1,465,000 $48,200 3.25% 5% $2.410
Alakal Mechanlcal Corp. HVAC/! Plumbing ABC-7338 $2,513,504] $1,087,580 43.27% 5% $54,378
Tokunaga Masonry Spall Repair ABC-27923 $161,614 $161,614 100.00% 5% $8,080
Acutron Firestopping C-28675 $40,562 0.00% 5% $0
Fibrwrap FRP Repalrs AC-31794 $111,700]  $111,700 100.00% 5% $5.585
Hawalian Ironworks Structural Stesl C-26738 $178,500 0.00% 5% $0
Jayco Hawall Aluminum Tube Wall C-12831 $54,060 $5,406 10.00% 5% $270
Aloha Stesl Corp. |Reinforcing Steel C-18893 $27,950 $20.,000 71.56% 5% $1,000
‘Waltz Engingering Operable Partition BC-14014 $9.620 0.00% 5% §0
Beachslde Roofing Rooiing/Flashing/Gutters |BC-22075 $781.428| §378,936 48.49% 5% $18,046
|Daimond Glass & Metals Windows/Skylights C-31193 $1,360,788]  $158.783| 11.67% 5% $7,938
CB Tech Carpet / Tile C-20190 $188,000 0.00% 5% $0
Larry's Painting Palnting C-28771 $208,052 0.00% 5% $0
#DIviO 5% $0

Total Retained from Subs $10,563,301| $3.271,895 $163,591|B

| |BASIC CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) | $282,445|

| certify that the above retentions are correct for this request.

WA ConsRuctows LLC
Nama of Contractor
Ky

Initial - P&Jec! Inspector or Englneer
%— {Han

By Slgnaturk_'_.f__/ Date

Checked/Verilled by:




CHANGE ORDER - PRIME & SUB CONTRACTOR RETAINAGE CALCULATION
STATE OF HAWAII
Department of Accounting and General Services
Division of Public Works

For the Month of: June

DPW-CIA 7/06

CONTRACTOR: WATTS CONSTRUCTORS Contract No.: 63268
PROJECT TITLE: WAIMANO RIDGE IMPROVMENTS TO BUILDINGS ANL DAGS Job No.: 12-20-2693
a CHANGE
% ORDER
(w] LICENSE CHANGE ORDER| COMPL. RETN AMOUNT
E)' PRIME CONTRACTOR |TRADE Q_ AMOUNT| TO DATE| % CMPL % RETAINED
WATTS CONSTRUCTORS  |Genaral Contractor $2.676,426 $782,376| 29.23% 5% $39,1 18]A
CHANGE
ORDER SUB
LICENSE CHANGE ORDER SUB| COMPL. RETN AMOLINT
| SUBCONTRACTOR TRADE NG, AMOUNT| TO DATE| % CMPL % BETAINED
Superior Concrata Concrete BC-25297 $93,766 $77.611 B2.77% 5% $3,880
Coralco Abalement C-15141 $337,820 $337,930] 100.00% 5% $16,896|
Thyssen Krupp Elevalor C-16767 $34,562 0.00% 5% $0
Tajirl Construction Bins $6.,508]| $6,588] 100.00% 5% $329
Haulng $60,910 $60.910] 100.00% 5% $3,045
Wast Dahu Aggregats Disposal Faas $10,552 $10,552] 100.00% 5% $527
IPVT Landfill $100,519 $100,519) 100.00% 5% $5,025
|Nallonal Concrele Sawcutting C-08369 85,173 $5,173] 100.00% 5% $258
|Eagls Interiors Framing/Drywall C-26022 $30.848 0.00%| 5% $0
|Tokunaga Masonry Concrata ABC-27923 $32,008 $32,088] 100.00% 5% $1,604
|MH Electric Elecirical C-29340 $21,620 0.00% 5% $0
Alakal Mechanical Plumbing/HVAC ABC-7338 $111,264 0.00% 5% $0
Acuiron Insulation C-20675 $4,556 0.00% 5% $0
Aloha Stesl Reinforcing Steel $5,023 $5,023{ 100.00% 5% $251
Dlamond Glass Windows $108,314 0.00% 5% $0
Fibrwrap Concrete Strangthening $2,676 $2,676] 100.00% 5% $133
#DIV/0! 5% 30
HDIV/D! 5% $0
#DIV/D! 5% 30
Tola! Retained from Subs $964,209 $561,479 $31,94818

$3,640,635| $1,343,855

| |cHANGE ORDER CONTRACT - RETAINED FROM PRIME AND SUBS (A+B) |

$71,066|

| certify that the above retentions are correct for this request.

(owstRocTars, WAL

[af ATTS

Namae of Contractor

Tley v

By Slgnatur‘h'-»_____.-«“I

NOTE:

Columnar totals shall be equal in dollar value to that on

the Monthly Estimate Sheet

Date

Chacked/Verified by:




STATE OF HAWAII
DEPARTMENT OF ACCOUNTING AND GENERAL SERVICES
DIVISION OF PUBLIC WORKS
Monthly Payment Slip

PAYMENT NO.: 12 PROJECT TITLE: WAIMANO RIDGE - IMPROVEMENTS TO BUILDINGS AND SITE
BILLING MONTH: June-16 DAGS JOB NO.: 1 2-20-2693 CONTRACT NO.: 63268

CONTRACTOR: Watts Constructors, LLC

VENDOR CODE: 30269900

Original Contract Payment Suffix; 1,2,3

Suffix Fund Symbol Amount Earned Retainaqe Amount Due
ol B/2 ~4/0M $484 868,20 §24, 34300 F442 525 00
Totals: $486,868.00 $24,343.00 $462,525.00
Change Order Payment Suffix: 4,5,6,7,8,9,10, 11, 12

Suffix Fund Symbol Amount Earned Retainage Amount Due
04 B/3-§2IM £10, 686,00 $53¢,20 $ o, 152 00

Totals: $10,686.00 $534.00 $10,152.00

Grand Total: $497,554.00 $24,877.00 $472,677.00

¥ X NG -1 0

Verified B/ DATE

(This Section for Administrative Services Office Use Only)

Vendor Code 30259900

EGEIVE
Cost Code 3Al1
AUG -1 2016 Voucher No. SS“L'/ {061_7_ EETIRR
Verified By 9[/
DAGS PUBLIC WOKRS DIV v
STAFF SERVICES OFFICE

AUG —4 2016



